

PATCO Philadelphia Waterfront Transit Expansion Alternatives Analysis

Project Schedule

	2007	2008				2009			
	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
Public Outreach and Agency Coordination	[Bar spanning from Qtr 4 2007 to Qtr 3 2009]								
Review Existing Conditions	[Bar spanning Qtr 4 2007 to Qtr 1 2008]								
Purpose and Need Statement	[Bar spanning Qtr 4 2007 to Qtr 1 2008]					[Bar spanning Qtr 1 2009 to Qtr 2 2009]			
Travel Demand Forecasting	[Bar spanning from Qtr 4 2007 to Qtr 3 2009]								
Definition of Transportation Alternatives	[Bar spanning from Qtr 4 2007 to Qtr 4 2008]								
Conceptual Engineering and Cost Estimates			[Bar spanning Qtr 1 2008 to Qtr 2 2008]						
Evaluate Alternatives				[Bar spanning Qtr 3 2008 to Qtr 4 2008]					
Select Locally Preferred Alternative						[Bar spanning Qtr 1 2009 to Qtr 2 2009]			
Financial Planning					[Bar spanning Qtr 4 2008 to Qtr 2 2009]				
Application to FTA for Entry into Preliminary Engineering					[Bar spanning Qtr 4 2008 to Qtr 3 2009]				
Implementation Plan/ Next Steps						[Bar spanning Qtr 1 2009 to Qtr 3 2009]			